COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2011

ESTI MATE SUMVARY 14: 14: 39
CONTI D C17315 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17315-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 24.0 DAYS TI ME ALLOW 80 WORK DAYS
SH 91 COPPER MOUNTAI N TO COUNTY LI NE PERCENT TIME:  30.00 ORI G TI VE ALLOW 80 WWORK DAYS
PROJECT NO STA 0911- 005
SH 91 COPPER MOUNTAI N TO COUNTY LI NE
NAME OF ROAD: 091A
PRQIECT COUNTI ES: SUW T LAKE
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 10/ 04/ 2011 DATE TI ME STARTED 06/21/2011
556 STRUTHERS AVENUE DATE LET 05/ 26/ 2011 DATE WORK BEGAN 08/ 01/ 2011
DATE AWARDED 06/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 06/ 21/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 224, 360. 45 PARTI Ol PATI NG $ 1, 641, 100. 50 $ 1,501, 431. 51
AWARD PRQIECT AMT: $  3,677,038. 45 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 38. 85% TOTAL EARNI NGS 1, 641, 100. 50 1,501, 431. 51
FUNDS AVAI LABLE: $  2,583,259.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 641, 100. 50 1,501, 431. 51
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -46, 623. 02 -42,432.95
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,594, 477. 48 1, 458, 998. 56
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,594, 477. 48 1, 458, 998. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 458, 998. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17315-BID ESTI MATE RUN 10/ 04/ 2011
PRQIECT: STA 0911- 005 ESTI MATE NO 0002 14: 14: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 *Renoval of Pipe 30. 000 0. 000
LF 30. 000 870. 00
29. 00000 30. 000 870. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 271, 731. 000 55, 331. 000
SY 72,762. 000 87, 314. 40
1. 20000 128, 093. 000 153, 711. 60
0015 202-00810 *Renoval of G ound Sign 26. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0025 202- 01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0030 203-00010 *Uncl assi fied Excavation (Conplete In Place) 321. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 122. 000 0. 000
CY 23. 000 506. 00
22. 00000 23. 000 506. 00
0040 203-01500 Bl adi ng 32. 000 0. 000
HOUR 0. 000 0. 00
151. 00000 0. 000 0. 00
0045 203-01582 *Truck (Dunp) 32. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00
0050 203-01594 *Conbi nati on Loader 32. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00

264. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQIECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 00000 *Structure Excavation 122. 000 0. 000
CY 23. 000 667. 00
29. 00000 23. 000 667. 00
0065 208- 00002 Erosion Log (12 Inch) 4, 500. 000 1, 280. 000
LF 140. 000 574. 00
4. 10000 1, 420. 000 5,822.00
0070 208-00003 Erosion Log (18 Inch) 400. 000 140. 000
LF 0. 000 0. 00
6. 00000 140. 000 840. 00
0075 208-00034 Gravel Bag 500. 000 140. 000
LF 0. 000 0. 00
6. 00000 140. 000 840. 00
0080 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 2.000 6, 600. 00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 16. 000 0. 000
HOUR 0. 000 0. 00
264. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0110 208-00205 *Er osi on Control Supervisor 480. 000 12. 000
HOUR 36. 500 2,482.00
68. 00000 48. 500 3,298. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQIECT: STA 0911- 005 ESTI MATE NO 0002 14: 14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210- 00060 Reset Marker 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 210-01180 *Reset Cuardrail (Special) 14, 419. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0125 210- 04030 *Modi fy Quardrail 7, 658. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0140 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 200. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2, 458. 000 0. 000
TON 1, 340. 310 114, 596. 51
85. 50000 1, 340. 310 114, 596. 51
0150 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 30, 458. 000 0. 000
TON 16, 042. 690 1, 050, 796. 20
65. 50000 16, 042. 690 1, 050, 796. 20
0155 411-10253 Enul si fied Asphalt (CSS-1H 13, 587. 000 0. 000
GAL 4,991. 770 11, 231. 48
2.25000 4,991. 770 11, 231. 48
0160 420-00102 *CGeotextile (Erosion Control) (dass 1) 66. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0165 506-00212  *Riprap (12 |nch) 126. 000 0. 000
cY 126. 000 9, 954. 00
79. 00000 126. 000 9, 954. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQJECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 603-00001 *Annul ar Space G outing 20. 000 0. 000
cY 15. 750 5,811.75
369. 00000 15. 750 5,811.75
0175 603-00047 *Prepare Culvert Pipe (48 Inch) 100. 000 0. 000
LF 100. 000 4,900. 00
49. 00000 100. 000 4,900. 00
0180 603-00048 *Cul vert Lining (48 Inch) 130. 000 0. 000
LF 130. 000 27, 300. 00
210. 00000 130. 000 27, 300. 00
0185 603- 10480 *48 Inch Corrugated Steel Pipe 30. 000 0. 000
LF 25. 000 3, 550. 00
142. 00000 25. 000 3, 550. 00
0190 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0195 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 6, 560. 000 5, 426. 500
LF 0. 000 0. 00
2. 00000 5,426. 500 10, 853. 00
0205 612-00031 *Delineator (Type |) (Extra Height) 325. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0210 612-00032 *Delineator (Type I1) (Extra Height) 30. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0215 614-00011 *Sign Panel (Qass I) 425. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Cass I1) 316. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQJECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-01512 *Steel Sign Support (2-1nch Round) (Post) 660. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 60. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 304. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0245 614-80385 *Runble Strip 37, 030. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0250 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 050 600. 00
12, 000. 00000 0. 250 3, 000. 00
0255 625-00001 *Construction Surveying (Hourly) 160. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 87, 000. 00
145, 000. 00000 0. 600 87, 000. 00
0265 626- 01000 Public Information Services 1. 000 0. 200
LS 0. 100 740. 00
7,400. 00000 0. 300 2,220.00
0270 627-00005 *Epoxy Pavenent MarKki ng 1, 550. 000 0. 000
GAL 0. 000 0. 00
56. 00000 0. 000 0. 00
0275 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 700. 000 142. 560
GAL 843. 820 21, 939. 32
26. 00000 986. 380 25, 645. 88



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQJECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0285 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0290 630-00000  *Fl aggi ng 3, 500. 000 354. 000
HOUR 1, 421. 700 35, 542.50
25. 00000 1, 775. 700 44,392. 50
0295 630-00001 *Pilot Car Qperation 1, 750. 000 0. 000
HOUR 112. 750 4,171.75
37. 00000 112. 750 4,171.75
0300 630- 00007 *Traffic Control Inspection 40. 000 6. 000
DAY 10. 000 1, 580. 00
158. 00000 16. 000 2,528. 00
0305 630-00012 *Traffic Control Managenent 80. 000 7. 000
DAY 18. 000 12, 330. 00
685. 00000 25. 000 17, 125. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
264. 00000 0. 000 0. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 11. 000
EACH 0. 000 0. 00
50. 00000 11. 000 550. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 26. 000
EACH 0. 000 0. 00
53. 00000 26. 000 1, 378. 00
0330 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQJECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80344 *Construction Traffic Sign (Special) 83. 000 0. 000
SF 27. 250 572.25
21. 00000 27. 250 572.25
0340 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0345 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0350 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 12.500
EACH 2.500 27.50
11. 00000 15. 000 165. 00
0355 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 6. 000 66. 00
11. 00000 6. 000 66. 00
0360 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 4. 000
EACH 0. 000 0. 00
11. 00000 4. 000 44. 00
0365 630-80370 Concrete Barrier (Tenporary) 200. 000 100. 000
LF 0. 000 0. 00
18. 00000 100. 000 1, 800. 00
0370 630-80380 *Traf fic Cone 500. 000 100. 000
EACH 62. 500 500. 00
8. 00000 162. 500 1, 300. 00
0375 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0380 630- 80560 Mobi | e Profil ograph Operation Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0385 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQIECT: STA 0911- 005 ESTI MATE NO 0002 14: 14: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 -149. 470
FA -3,812.560 -3,812.56
1. 00000 -3,962. 030 -3,962.03
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 185, 000. 000 0. 000
FA -678.590 -678.59
1. 00000 -678. 590 -678.59
0410 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70023 F/ A On- The-Job Trai nee 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70031 F/ A | NTERI M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70130 F/ A Repair G 12-R Repair 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQJECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 700- 70380 F/ A Erosi on Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,048,039.75% 1,484,431.51% 1,604, 615.30
CAT NOO300 F-12-AG
0450 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2,071. 000 2,071. 000
SY 0. 000 0. 00
1. 20000 2,071. 000 2,485. 20
0455 202- 00450 *Removal of Portions of Present Structure (C ass 1) 125. 000 0. 000
SY 0. 000 0. 00
153. 00000 0. 000 0. 00
0460 202-00453 *Removal of Portions of Present Structure (C ass 2) 75. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0465 202- 00460 *Removal of Portions of Present Structure (C ass 3) 50. 000 0. 000
SY 0. 000 0. 00
543. 00000 0. 000 0. 00
0470 202-05100 *Sandbl asting Rei nforcing Steel 125. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0475 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 336. 000 0. 000
TON 0. 000 0. 00
65. 50000 0. 000 0. 00
0480 420-00511 Asphal t Rei nforcenment Geogrid 321. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0485 515-00120 *Wat er proof i ng (Menbr ane) 2, 071. 000 0. 000
SY 0. 000 0. 00
16. 50000 0. 000 0. 00
0490 601-03041 *Concrete Class D (Bridge) (Special) 27.000 0. 000
CY 0. 000 0. 00
526. 00000 0. 000 0. 00
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PON: 17315-BI D ESTI MATE RUN 10/ 04/ 2011
PRQJECT: STA 0911- 005 ESTI MATE NO 0002 14:14: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-12-AG
0495 625- 00001 *Construction Surveying (Hourly) 8. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 142,320.70 $ 0.00% 2,485. 20
CAT NO0400 Construction Engineering Bid Itens
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0510 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI $ 34, 000.00 $ 17, 000. 00 $ 34, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,224,360.45$% 1,501,431.51$ 1,641, 100.50



